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1. Introduction

1.1 Background

Site Number: 10PZ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/13/2017 Start Date: 3/13/2017

Demob Date: Completion Date:

CERCLIS ID: WAN 001002088 RCRIS ID:

ERNS No.: State Notification:

FPN#: E17004 Reimbursable Account #: Z0ES

1.1.1 Incident Category
Emergency response.  CERCLA and OPA concerns.

1.1.2 Site Description
Treoil Industries is an approximately 34acre industrial property.  The site is currently reported as not in
operation however historically has been used for tall oil processing, as a biodiesel refinery, metal
fabrications, and other small scale miscellaneous industrial operations.

1.1.2.1 Location
4242 Aldergrove Road  Ferndale (Whatcom County), Washington

The site is approximately 1.8 miles from the shoreline of the Strait of Georgia, a navigable water of the
United States.

1.1.2.2 Description of Threat
EPA received initial reports from a site visit conducted by Washington Department of Ecology and Whatcom
County Health Department, which outlined a deterioration of safety and environmental conditions on the
property including but not limited to: hazardous substances that had released from containers or threatened
to release, improper storage and labeling of chemical containers, oil being stored within failing secondary
containment or no containment at all, and a complete lack of site security. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Most assessment tasks were completed prior to Week 3 and it is expected few new waste issues will be
identified going forward.  See previous PolReps for preliminary assessment results preceding Week 3.  

During Week 3, EPA and its response contractors made the following new discoveries:
On 3/25 response contractors discovered three new open drums of sandy grit material containing up
to 40% lead.  Lead levels were determined using an XRay Fluorescence (XRF) field screening
instrument.
Two open drums of demolition debris.  Material suspected as ACM was sampled and laboratory
results confirmed it as ACM.  The ACM was not initially visible in the drums because it had been
covered by a steel drum lid, a layer of plastic, and a few inches of clean sand/gravel as a cap.  The
drums were not labeled as having ACM and it is not clear why the material was stored this way or
how it got on site. 
One 6,000 gallon AST (Tank #18 in EPA's AST inventory) was found with an open top and was visibly
leaking an oily water substance.  The tank had been used as a receptacle for the disposal of 53
drums of tall oil and sludge materials.  Because of the open top, the tank was partially filled with rain
water, which had mixed with tall oil from leaking drums and was leaking to bare soil from a hole in its
sidewall several feet up from the base of the tank.
Miscellaneous previously hidden containers of hazardous chemicals including one 50 lb. sack tri
sodium phosphate (corrosive).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Refer to PolRep #1.

2.1.2 Response Actions to Date
Refer to PolReps #s 13 for activities prior to 4/3/17

CERCLA Chemicals
Atul Deshmane of Whole Energy completed collection of glycerin crude from tanks 25 and 26 for an
estimated final total of 6,750 gallons of this material that were recycled through his facility.

Approximately 430 drums and containers of CERCLA chemicals found in warehouses were overpacked
and staged earlier in the week.  Overpacked materials were shipped to a licensed RCRA disposal facility on
3/31.

Asbestos Containing Material (ACM)
Following the discovery of two drums of suspected ACM hidden by sand and gravel capping material,
samples were collected and sent for laboratory analysis.  The presence of ACM was confirmed by these
tests and the drums were contained and staged with the rest of the ACM in anticipation of pickup by a
licensed asbestos abatement contractor on 4/5.

Tall Oil in Drums, Totes, and ASTs
EPA disposal contractors made the first shipment of liquid tall oil for recycling on 3/31.  A vac truck
transloaded approximately 3,100 gallons of tall oil out of 275gallon totes. EPA crewmembers had been
using selected totes as interim containers for oil which had been consolidated from numerous leaking
drums, totes, and other containers found inside and outside of buildings.  The completion of this task is
expected to take place on 4/3 along with the first efforts at recovering liquid tall oil out of abandoned ASTs.

Consolidation and solidification of tall oil liquids and sludge in drums and totes continued throughout the
week along with continued shipment of solidified tall oil sludge.  The level of effort needed to complete this
task increased significantly with the recovery of 53 new drums in Tank 18 and the thousands of gallons of
contaminated water, oil, and sludge that had accumulated in that open top tank with the discarded drums. 
Because of the added work of having to clean liquids off of drums before they can be crushed and disposed
of, it is anticipated that this task will be accomplished on 4/5. 

EPA contractors continued sealing openings on abandoned ASTs to avoid further accumulation of oily
rainwater inside and to prevent the risk of discharge from these tanks.

Contaminated Soils and Sediment
Sediment samples that had been collected from the concrete trenches located in the two warehouse
buildings indicated that sediment from inside the smaller northsouth warehouse (designated Warehouse B
for this operation) would need to be disposed of as hazardous waste due to concentrations of lead.  Water
and sediments from the trench were pumped and excavated and packed in drums for disposal.  A pipe was
observed to be leading from the end point of Warehouse B's trench extending west outside the building
creating potential concerns for the spread of contaminants found in the trench sediment. After some
investigation crews could not determine the exact route this pipe takes after leaving the building (or whether
it leaves the building at all).  

Sediments from the two exterior sumps on the north end of Warehouse B as well as sediments from the
trench in Warehouse A will be removed and prepared for disposal in the coming week.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Refer to PolRep #1.

2.1.4 Progress Metrics
ASTs inventoried: 50 (100%)
Containers inventoried 717 (100%)
Buildings cleared of CERCLA chemicals: 3 (100%)
Buildings cleared of tall oil: 2 (66%)
Gallons of liquid phase tall oil recovered from abandoned drums/totes: 3,100 (56%)
Gallons of tall oil recovered from seven targeted ASTs: 0 (0%)
Gallons of oily water recovered from sumps and targeted ASTs: 0 (0%)

Waste
Stream

Medium Quantity
Manifest
#

Recycling Disposal

Glycerin
crude

Liquid
(gal)

6,750        X

Tall oil
Liquid
(gal)

30,000        X

Tall oil sludge Solid (cy) 165      X

ACM Solid (cy)  8      X

Oily water
Liquid
(gal)

10,000      X

CERCLA
Chemicals

Containers 430      X

Contaminated
sediment

 Drums  2      X

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
In the forthcoming week EPA crews anticipate completion of the following key tasks:

Monday (4/3):

Completion of recovery of liquid tall oil from bulk containers using vac truck.  Initiation of recovery of
tall oil from ASTs.
Continued decontamination of Tank 18 and solidification of sludge from abandoned drums
found inside.  Once clean, this tank will be cleaned, cut, and hauled offsite for final cleaning
and recycling.
Clean out of the two exterior sumps north of Warehouse B and photo document any pipes
entering or leaving these features to assist with future investigations.
Remove the remaining six partially submerged drums abandoned in the large secondary
containment.
Cut, crush, and dispose of empty abandoned drums.
Haul away two roll‐off boxes of solidified tall oil sludge.
Receive delivery of rock for re‐grading of access driveways.

Tuesday (4/4):

Continued solidification of tall oil sludge recovered from drums in Tank 18.
Recovery of oily water from sumps and ASTs using vac truck.  This water will be hauled away
for treatment.
Decontaminate floor of the large east‐west warehouse (Warehouse A) and begin
decontamination of equipment.

Wednesday (4/5):

Meet with State and County agency partners for closing site walk and begin planning transition to
nonemergency phase operations. 
Remove sediments from trench drains in Warehouse A and dispose.
Ship ACM off for disposal using licensed asbestos contractor.
Continued recovery of tall oil from targeted ASTs using vac truck.
Haul away two roll‐off boxes of solidified tall oil sludge.
Begin re‐grading access driveways.
Continue decontamination of equipment.

Thursday (4/6):

Haul away two rolloff boxes of solidified tall oil sludge.
Install straw wattle and sorbent boom BMPs in four targeted areas.
Complete re‐grading of access driveways.

Clean Aldergrove Road with street sweeper of any residual dirt or mud that has been
tracked off site from vehicles.

Friday (4/7):

Demobilize site.

2.2.1.2 Next Steps
Establish a transition plan outlining actions completed, information that will be made available to the
property owner, partner agencies, and affected tribes, and potential issues that will need to be investigated
as part of future nonemergency actions.

2.2.2 Issues
Site personal have worked three weeks of six consecutive 12hour days.  Several members of the team
have been impacted with flulike illnesses.  The intensity of work in Week 3 was particularly high.  As a
result work crews were given Saturday afternoon and Sunday off to rest in order to ensure the final week of
work is completed with no accidents, injuries, or other health issues.  A private security officer will be on
site during all hours when site operations are shut down.

Wet winter conditions have made safely accessing several ASTs located in wetland areas challenging and
unsafe with heavy equipment.  EPA and it contractors have established a plan for recovering liquid phase tall
oil from these tanks in the summer months during drier conditions.  EPA crews will install a temporary
containment and create a monitoring plan to prevent a discharge of oil to surface water in the months
leading up to those final tall oil removal operations.

EPA has received phone calls from parties interested in the future of the property for industrial use.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
As of 3/27/17:
CERCLA cost ceiling is $255,300. 
OPA cost ceiling is $900,000

These are subject to change as more of the unknown conditions are assessed to a greater degree.

2.5 Other Command Staff

2.5.1 Safety Officer
Valeriy Bizyayev  START
Eric Lindeman  START

2.5.2 Liaison Officer
TBD 

2.5.3 Information Officer
Suzanne Skadowski  EPA
Bill Dunbar  EPA

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Washington Department of Ecology
Washington Department of Archeology and Historic Preservation
Washington State Attorney General
Whatcom County Health Department
US Department of Interior
National Oceanic and Atmospheric Administration
US Coast Guard  National Pollution Funds Center

3.3. Cooperating tribes
Lummi Nation

4. Personnel On Site

Since PolRep # 3

EPA OSCs   1
EPA Public Information Officer  1
Washington Department of Ecology Hazardous Waste Program  2
EPA ERRS Contractors  8
EPA START Contractors   3
*EPA START Contractor's Health and Safety Officer conducted a routine safety audit on 3/31

News Media  4
Reporters from the local newspaper, the Bellingham Herald, and Seattle NBC affiliate  King5 News  were on
site Friday 3/31 to gather information and conduct interviews for news reports.

5. Definition of Terms

ACM  Asbestos Containing Material

AST  Aboveground Storage Tank

CERCLA   Comprehensive Environmental Response Compensation and Liability Act

DOT  US Department of Transportation

Ecology  Washington Department of Ecology

FirstStep FirstStep method of hazard class categorization of unknown chemicals for purposes of identification,
storage, transportation, and disposal.

OPA  Oil Pollution Act

PPE  Personal Protective Equipment

PPM  Parts Per Million

RCRA  Resource Conservation and Recovery Act  Federal statute governing the transportation, storage, and
disposal of solid waste and hazardous waste.

Rolloff box  A transportable dumpsterlike container capable of holding 20 cubic yards

Tall oil  also called "liquid rosin" or tallol, is a viscous yellowblack odorous liquid obtained as a byproduct of
the Kraft process of wood pulp manufacture when pulping mainly coniferous trees.  It is treated as an oil under
the federal Oil Pollution Act.

XRF  Xray Fluorescence  a field instrument used to detect toxic metals and provide an estimate of
concentrations in soil materials such as soil.

6. Additional sources of information

6.1 Internet location of additional information/report
EPA Emergency Response incident webpage for Treoil:
response.epa.gov/treoil

Washington Department of Ecology Toxic Cleanup Program webpage for Treoil:
https://fortress.wa.gov/ecy/gsp/Sitepage.aspx?csid=950

Bellingham Herald media reports on EPA response at Treoil:
http://www.bellinghamherald.com/news/local/article142102174.html
http://www.bellinghamherald.com/news/local/article142051639.html

King 5 media report on EPA response at Treoil:
http://www.king5.com/news/local/epaoilrefinerycleanup/427405667

6.2 Reporting Schedule
The next PolRep is anticipated by Monday 4/10/17.

7. Situational Reference Materials

Maps and site diagrams forthcoming in future reports.
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1.1.1 Incident Category
Emergency response.  CERCLA and OPA concerns.

1.1.2 Site Description
Treoil Industries is an approximately 34acre industrial property.  The site is currently reported as not in
operation however historically has been used for tall oil processing, as a biodiesel refinery, metal
fabrications, and other small scale miscellaneous industrial operations.

1.1.2.1 Location
4242 Aldergrove Road  Ferndale (Whatcom County), Washington

The site is approximately 1.8 miles from the shoreline of the Strait of Georgia, a navigable water of the
United States.

1.1.2.2 Description of Threat
EPA received initial reports from a site visit conducted by Washington Department of Ecology and Whatcom
County Health Department, which outlined a deterioration of safety and environmental conditions on the
property including but not limited to: hazardous substances that had released from containers or threatened
to release, improper storage and labeling of chemical containers, oil being stored within failing secondary
containment or no containment at all, and a complete lack of site security. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Most assessment tasks were completed prior to Week 3 and it is expected few new waste issues will be
identified going forward.  See previous PolReps for preliminary assessment results preceding Week 3.  

During Week 3, EPA and its response contractors made the following new discoveries:
On 3/25 response contractors discovered three new open drums of sandy grit material containing up
to 40% lead.  Lead levels were determined using an XRay Fluorescence (XRF) field screening
instrument.
Two open drums of demolition debris.  Material suspected as ACM was sampled and laboratory
results confirmed it as ACM.  The ACM was not initially visible in the drums because it had been
covered by a steel drum lid, a layer of plastic, and a few inches of clean sand/gravel as a cap.  The
drums were not labeled as having ACM and it is not clear why the material was stored this way or
how it got on site. 
One 6,000 gallon AST (Tank #18 in EPA's AST inventory) was found with an open top and was visibly
leaking an oily water substance.  The tank had been used as a receptacle for the disposal of 53
drums of tall oil and sludge materials.  Because of the open top, the tank was partially filled with rain
water, which had mixed with tall oil from leaking drums and was leaking to bare soil from a hole in its
sidewall several feet up from the base of the tank.
Miscellaneous previously hidden containers of hazardous chemicals including one 50 lb. sack tri
sodium phosphate (corrosive).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Refer to PolRep #1.

2.1.2 Response Actions to Date
Refer to PolReps #s 13 for activities prior to 4/3/17

CERCLA Chemicals
Atul Deshmane of Whole Energy completed collection of glycerin crude from tanks 25 and 26 for an
estimated final total of 6,750 gallons of this material that were recycled through his facility.

Approximately 430 drums and containers of CERCLA chemicals found in warehouses were overpacked
and staged earlier in the week.  Overpacked materials were shipped to a licensed RCRA disposal facility on
3/31.

Asbestos Containing Material (ACM)
Following the discovery of two drums of suspected ACM hidden by sand and gravel capping material,
samples were collected and sent for laboratory analysis.  The presence of ACM was confirmed by these
tests and the drums were contained and staged with the rest of the ACM in anticipation of pickup by a
licensed asbestos abatement contractor on 4/5.

Tall Oil in Drums, Totes, and ASTs
EPA disposal contractors made the first shipment of liquid tall oil for recycling on 3/31.  A vac truck
transloaded approximately 3,100 gallons of tall oil out of 275gallon totes. EPA crewmembers had been
using selected totes as interim containers for oil which had been consolidated from numerous leaking
drums, totes, and other containers found inside and outside of buildings.  The completion of this task is
expected to take place on 4/3 along with the first efforts at recovering liquid tall oil out of abandoned ASTs.

Consolidation and solidification of tall oil liquids and sludge in drums and totes continued throughout the
week along with continued shipment of solidified tall oil sludge.  The level of effort needed to complete this
task increased significantly with the recovery of 53 new drums in Tank 18 and the thousands of gallons of
contaminated water, oil, and sludge that had accumulated in that open top tank with the discarded drums. 
Because of the added work of having to clean liquids off of drums before they can be crushed and disposed
of, it is anticipated that this task will be accomplished on 4/5. 

EPA contractors continued sealing openings on abandoned ASTs to avoid further accumulation of oily
rainwater inside and to prevent the risk of discharge from these tanks.

Contaminated Soils and Sediment
Sediment samples that had been collected from the concrete trenches located in the two warehouse
buildings indicated that sediment from inside the smaller northsouth warehouse (designated Warehouse B
for this operation) would need to be disposed of as hazardous waste due to concentrations of lead.  Water
and sediments from the trench were pumped and excavated and packed in drums for disposal.  A pipe was
observed to be leading from the end point of Warehouse B's trench extending west outside the building
creating potential concerns for the spread of contaminants found in the trench sediment. After some
investigation crews could not determine the exact route this pipe takes after leaving the building (or whether
it leaves the building at all).  

Sediments from the two exterior sumps on the north end of Warehouse B as well as sediments from the
trench in Warehouse A will be removed and prepared for disposal in the coming week.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Refer to PolRep #1.

2.1.4 Progress Metrics
ASTs inventoried: 50 (100%)
Containers inventoried 717 (100%)
Buildings cleared of CERCLA chemicals: 3 (100%)
Buildings cleared of tall oil: 2 (66%)
Gallons of liquid phase tall oil recovered from abandoned drums/totes: 3,100 (56%)
Gallons of tall oil recovered from seven targeted ASTs: 0 (0%)
Gallons of oily water recovered from sumps and targeted ASTs: 0 (0%)

Waste
Stream

Medium Quantity
Manifest
#

Recycling Disposal

Glycerin
crude

Liquid
(gal)

6,750        X

Tall oil
Liquid
(gal)

30,000        X

Tall oil sludge Solid (cy) 165      X

ACM Solid (cy)  8      X

Oily water
Liquid
(gal)

10,000      X

CERCLA
Chemicals

Containers 430      X

Contaminated
sediment

 Drums  2      X

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
In the forthcoming week EPA crews anticipate completion of the following key tasks:

Monday (4/3):

Completion of recovery of liquid tall oil from bulk containers using vac truck.  Initiation of recovery of
tall oil from ASTs.
Continued decontamination of Tank 18 and solidification of sludge from abandoned drums
found inside.  Once clean, this tank will be cleaned, cut, and hauled offsite for final cleaning
and recycling.
Clean out of the two exterior sumps north of Warehouse B and photo document any pipes
entering or leaving these features to assist with future investigations.
Remove the remaining six partially submerged drums abandoned in the large secondary
containment.
Cut, crush, and dispose of empty abandoned drums.
Haul away two roll‐off boxes of solidified tall oil sludge.
Receive delivery of rock for re‐grading of access driveways.

Tuesday (4/4):

Continued solidification of tall oil sludge recovered from drums in Tank 18.
Recovery of oily water from sumps and ASTs using vac truck.  This water will be hauled away
for treatment.
Decontaminate floor of the large east‐west warehouse (Warehouse A) and begin
decontamination of equipment.

Wednesday (4/5):

Meet with State and County agency partners for closing site walk and begin planning transition to
nonemergency phase operations. 
Remove sediments from trench drains in Warehouse A and dispose.
Ship ACM off for disposal using licensed asbestos contractor.
Continued recovery of tall oil from targeted ASTs using vac truck.
Haul away two roll‐off boxes of solidified tall oil sludge.
Begin re‐grading access driveways.
Continue decontamination of equipment.

Thursday (4/6):

Haul away two rolloff boxes of solidified tall oil sludge.
Install straw wattle and sorbent boom BMPs in four targeted areas.
Complete re‐grading of access driveways.

Clean Aldergrove Road with street sweeper of any residual dirt or mud that has been
tracked off site from vehicles.

Friday (4/7):

Demobilize site.

2.2.1.2 Next Steps
Establish a transition plan outlining actions completed, information that will be made available to the
property owner, partner agencies, and affected tribes, and potential issues that will need to be investigated
as part of future nonemergency actions.

2.2.2 Issues
Site personal have worked three weeks of six consecutive 12hour days.  Several members of the team
have been impacted with flulike illnesses.  The intensity of work in Week 3 was particularly high.  As a
result work crews were given Saturday afternoon and Sunday off to rest in order to ensure the final week of
work is completed with no accidents, injuries, or other health issues.  A private security officer will be on
site during all hours when site operations are shut down.

Wet winter conditions have made safely accessing several ASTs located in wetland areas challenging and
unsafe with heavy equipment.  EPA and it contractors have established a plan for recovering liquid phase tall
oil from these tanks in the summer months during drier conditions.  EPA crews will install a temporary
containment and create a monitoring plan to prevent a discharge of oil to surface water in the months
leading up to those final tall oil removal operations.

EPA has received phone calls from parties interested in the future of the property for industrial use.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
As of 3/27/17:
CERCLA cost ceiling is $255,300. 
OPA cost ceiling is $900,000

These are subject to change as more of the unknown conditions are assessed to a greater degree.

2.5 Other Command Staff

2.5.1 Safety Officer
Valeriy Bizyayev  START
Eric Lindeman  START

2.5.2 Liaison Officer
TBD 

2.5.3 Information Officer
Suzanne Skadowski  EPA
Bill Dunbar  EPA

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Washington Department of Ecology
Washington Department of Archeology and Historic Preservation
Washington State Attorney General
Whatcom County Health Department
US Department of Interior
National Oceanic and Atmospheric Administration
US Coast Guard  National Pollution Funds Center

3.3. Cooperating tribes
Lummi Nation

4. Personnel On Site

Since PolRep # 3

EPA OSCs   1
EPA Public Information Officer  1
Washington Department of Ecology Hazardous Waste Program  2
EPA ERRS Contractors  8
EPA START Contractors   3
*EPA START Contractor's Health and Safety Officer conducted a routine safety audit on 3/31

News Media  4
Reporters from the local newspaper, the Bellingham Herald, and Seattle NBC affiliate  King5 News  were on
site Friday 3/31 to gather information and conduct interviews for news reports.

5. Definition of Terms

ACM  Asbestos Containing Material

AST  Aboveground Storage Tank

CERCLA   Comprehensive Environmental Response Compensation and Liability Act

DOT  US Department of Transportation

Ecology  Washington Department of Ecology

FirstStep FirstStep method of hazard class categorization of unknown chemicals for purposes of identification,
storage, transportation, and disposal.

OPA  Oil Pollution Act

PPE  Personal Protective Equipment

PPM  Parts Per Million

RCRA  Resource Conservation and Recovery Act  Federal statute governing the transportation, storage, and
disposal of solid waste and hazardous waste.

Rolloff box  A transportable dumpsterlike container capable of holding 20 cubic yards

Tall oil  also called "liquid rosin" or tallol, is a viscous yellowblack odorous liquid obtained as a byproduct of
the Kraft process of wood pulp manufacture when pulping mainly coniferous trees.  It is treated as an oil under
the federal Oil Pollution Act.

XRF  Xray Fluorescence  a field instrument used to detect toxic metals and provide an estimate of
concentrations in soil materials such as soil.

6. Additional sources of information

6.1 Internet location of additional information/report
EPA Emergency Response incident webpage for Treoil:
response.epa.gov/treoil

Washington Department of Ecology Toxic Cleanup Program webpage for Treoil:
https://fortress.wa.gov/ecy/gsp/Sitepage.aspx?csid=950

Bellingham Herald media reports on EPA response at Treoil:
http://www.bellinghamherald.com/news/local/article142102174.html
http://www.bellinghamherald.com/news/local/article142051639.html

King 5 media report on EPA response at Treoil:
http://www.king5.com/news/local/epaoilrefinerycleanup/427405667

6.2 Reporting Schedule
The next PolRep is anticipated by Monday 4/10/17.

7. Situational Reference Materials

Maps and site diagrams forthcoming in future reports.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Treoil Industries Biorefinery  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region X

Subject: POLREP #4
Week 3  Removal Action Progress
Treoil Industries Biorefinery

Ferndale, WA 
Latitude: 48.8789186 Longitude: 122.7107528 

To: Jeffrey Fowlow, EPA Region 10 (POLREP List)
Calvin Terada, EPA Region 10 (POLREP List)
Wally Moon, EPA Region 10 (POLREP List)
Chris Field, EPA Region 10 (POLREP List)
Raman Iyer, Washington Department of Ecology 
Robert Hildebrand, NPFC (POLREP List)
Bill Angel, Whatcom County Health Department
Brian Milchak, U.S. Department of the Interior 
Jesse Stark, NOAA

From: Brooks Stanfield, On Scene Coordinator 

Date: 4/1/2017 

Reporting Period: 3/27  4/1 

1. Introduction

1.1 Background

Site Number: 10PZ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/13/2017 Start Date: 3/13/2017

Demob Date: Completion Date:

CERCLIS ID: WAN 001002088 RCRIS ID:

ERNS No.: State Notification:

FPN#: E17004 Reimbursable Account #: Z0ES

1.1.1 Incident Category
Emergency response.  CERCLA and OPA concerns.

1.1.2 Site Description
Treoil Industries is an approximately 34acre industrial property.  The site is currently reported as not in
operation however historically has been used for tall oil processing, as a biodiesel refinery, metal
fabrications, and other small scale miscellaneous industrial operations.

1.1.2.1 Location
4242 Aldergrove Road  Ferndale (Whatcom County), Washington

The site is approximately 1.8 miles from the shoreline of the Strait of Georgia, a navigable water of the
United States.

1.1.2.2 Description of Threat
EPA received initial reports from a site visit conducted by Washington Department of Ecology and Whatcom
County Health Department, which outlined a deterioration of safety and environmental conditions on the
property including but not limited to: hazardous substances that had released from containers or threatened
to release, improper storage and labeling of chemical containers, oil being stored within failing secondary
containment or no containment at all, and a complete lack of site security. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Most assessment tasks were completed prior to Week 3 and it is expected few new waste issues will be
identified going forward.  See previous PolReps for preliminary assessment results preceding Week 3.  

During Week 3, EPA and its response contractors made the following new discoveries:
On 3/25 response contractors discovered three new open drums of sandy grit material containing up
to 40% lead.  Lead levels were determined using an XRay Fluorescence (XRF) field screening
instrument.
Two open drums of demolition debris.  Material suspected as ACM was sampled and laboratory
results confirmed it as ACM.  The ACM was not initially visible in the drums because it had been
covered by a steel drum lid, a layer of plastic, and a few inches of clean sand/gravel as a cap.  The
drums were not labeled as having ACM and it is not clear why the material was stored this way or
how it got on site. 
One 6,000 gallon AST (Tank #18 in EPA's AST inventory) was found with an open top and was visibly
leaking an oily water substance.  The tank had been used as a receptacle for the disposal of 53
drums of tall oil and sludge materials.  Because of the open top, the tank was partially filled with rain
water, which had mixed with tall oil from leaking drums and was leaking to bare soil from a hole in its
sidewall several feet up from the base of the tank.
Miscellaneous previously hidden containers of hazardous chemicals including one 50 lb. sack tri
sodium phosphate (corrosive).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Refer to PolRep #1.

2.1.2 Response Actions to Date
Refer to PolReps #s 13 for activities prior to 4/3/17

CERCLA Chemicals
Atul Deshmane of Whole Energy completed collection of glycerin crude from tanks 25 and 26 for an
estimated final total of 6,750 gallons of this material that were recycled through his facility.

Approximately 430 drums and containers of CERCLA chemicals found in warehouses were overpacked
and staged earlier in the week.  Overpacked materials were shipped to a licensed RCRA disposal facility on
3/31.

Asbestos Containing Material (ACM)
Following the discovery of two drums of suspected ACM hidden by sand and gravel capping material,
samples were collected and sent for laboratory analysis.  The presence of ACM was confirmed by these
tests and the drums were contained and staged with the rest of the ACM in anticipation of pickup by a
licensed asbestos abatement contractor on 4/5.

Tall Oil in Drums, Totes, and ASTs
EPA disposal contractors made the first shipment of liquid tall oil for recycling on 3/31.  A vac truck
transloaded approximately 3,100 gallons of tall oil out of 275gallon totes. EPA crewmembers had been
using selected totes as interim containers for oil which had been consolidated from numerous leaking
drums, totes, and other containers found inside and outside of buildings.  The completion of this task is
expected to take place on 4/3 along with the first efforts at recovering liquid tall oil out of abandoned ASTs.

Consolidation and solidification of tall oil liquids and sludge in drums and totes continued throughout the
week along with continued shipment of solidified tall oil sludge.  The level of effort needed to complete this
task increased significantly with the recovery of 53 new drums in Tank 18 and the thousands of gallons of
contaminated water, oil, and sludge that had accumulated in that open top tank with the discarded drums. 
Because of the added work of having to clean liquids off of drums before they can be crushed and disposed
of, it is anticipated that this task will be accomplished on 4/5. 

EPA contractors continued sealing openings on abandoned ASTs to avoid further accumulation of oily
rainwater inside and to prevent the risk of discharge from these tanks.

Contaminated Soils and Sediment
Sediment samples that had been collected from the concrete trenches located in the two warehouse
buildings indicated that sediment from inside the smaller northsouth warehouse (designated Warehouse B
for this operation) would need to be disposed of as hazardous waste due to concentrations of lead.  Water
and sediments from the trench were pumped and excavated and packed in drums for disposal.  A pipe was
observed to be leading from the end point of Warehouse B's trench extending west outside the building
creating potential concerns for the spread of contaminants found in the trench sediment. After some
investigation crews could not determine the exact route this pipe takes after leaving the building (or whether
it leaves the building at all).  

Sediments from the two exterior sumps on the north end of Warehouse B as well as sediments from the
trench in Warehouse A will be removed and prepared for disposal in the coming week.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Refer to PolRep #1.

2.1.4 Progress Metrics
ASTs inventoried: 50 (100%)
Containers inventoried 717 (100%)
Buildings cleared of CERCLA chemicals: 3 (100%)
Buildings cleared of tall oil: 2 (66%)
Gallons of liquid phase tall oil recovered from abandoned drums/totes: 3,100 (56%)
Gallons of tall oil recovered from seven targeted ASTs: 0 (0%)
Gallons of oily water recovered from sumps and targeted ASTs: 0 (0%)

Waste
Stream

Medium Quantity
Manifest
#

Recycling Disposal

Glycerin
crude

Liquid
(gal)

6,750        X

Tall oil
Liquid
(gal)

30,000        X

Tall oil sludge Solid (cy) 165      X

ACM Solid (cy)  8      X

Oily water
Liquid
(gal)

10,000      X

CERCLA
Chemicals

Containers 430      X

Contaminated
sediment

 Drums  2      X

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
In the forthcoming week EPA crews anticipate completion of the following key tasks:

Monday (4/3):

Completion of recovery of liquid tall oil from bulk containers using vac truck.  Initiation of recovery of
tall oil from ASTs.
Continued decontamination of Tank 18 and solidification of sludge from abandoned drums
found inside.  Once clean, this tank will be cleaned, cut, and hauled offsite for final cleaning
and recycling.
Clean out of the two exterior sumps north of Warehouse B and photo document any pipes
entering or leaving these features to assist with future investigations.
Remove the remaining six partially submerged drums abandoned in the large secondary
containment.
Cut, crush, and dispose of empty abandoned drums.
Haul away two roll‐off boxes of solidified tall oil sludge.
Receive delivery of rock for re‐grading of access driveways.

Tuesday (4/4):

Continued solidification of tall oil sludge recovered from drums in Tank 18.
Recovery of oily water from sumps and ASTs using vac truck.  This water will be hauled away
for treatment.
Decontaminate floor of the large east‐west warehouse (Warehouse A) and begin
decontamination of equipment.

Wednesday (4/5):

Meet with State and County agency partners for closing site walk and begin planning transition to
nonemergency phase operations. 
Remove sediments from trench drains in Warehouse A and dispose.
Ship ACM off for disposal using licensed asbestos contractor.
Continued recovery of tall oil from targeted ASTs using vac truck.
Haul away two roll‐off boxes of solidified tall oil sludge.
Begin re‐grading access driveways.
Continue decontamination of equipment.

Thursday (4/6):

Haul away two rolloff boxes of solidified tall oil sludge.
Install straw wattle and sorbent boom BMPs in four targeted areas.
Complete re‐grading of access driveways.

Clean Aldergrove Road with street sweeper of any residual dirt or mud that has been
tracked off site from vehicles.

Friday (4/7):

Demobilize site.

2.2.1.2 Next Steps
Establish a transition plan outlining actions completed, information that will be made available to the
property owner, partner agencies, and affected tribes, and potential issues that will need to be investigated
as part of future nonemergency actions.

2.2.2 Issues
Site personal have worked three weeks of six consecutive 12hour days.  Several members of the team
have been impacted with flulike illnesses.  The intensity of work in Week 3 was particularly high.  As a
result work crews were given Saturday afternoon and Sunday off to rest in order to ensure the final week of
work is completed with no accidents, injuries, or other health issues.  A private security officer will be on
site during all hours when site operations are shut down.

Wet winter conditions have made safely accessing several ASTs located in wetland areas challenging and
unsafe with heavy equipment.  EPA and it contractors have established a plan for recovering liquid phase tall
oil from these tanks in the summer months during drier conditions.  EPA crews will install a temporary
containment and create a monitoring plan to prevent a discharge of oil to surface water in the months
leading up to those final tall oil removal operations.

EPA has received phone calls from parties interested in the future of the property for industrial use.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
As of 3/27/17:
CERCLA cost ceiling is $255,300. 
OPA cost ceiling is $900,000

These are subject to change as more of the unknown conditions are assessed to a greater degree.

2.5 Other Command Staff

2.5.1 Safety Officer
Valeriy Bizyayev  START
Eric Lindeman  START

2.5.2 Liaison Officer
TBD 

2.5.3 Information Officer
Suzanne Skadowski  EPA
Bill Dunbar  EPA

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Washington Department of Ecology
Washington Department of Archeology and Historic Preservation
Washington State Attorney General
Whatcom County Health Department
US Department of Interior
National Oceanic and Atmospheric Administration
US Coast Guard  National Pollution Funds Center

3.3. Cooperating tribes
Lummi Nation

4. Personnel On Site

Since PolRep # 3

EPA OSCs   1
EPA Public Information Officer  1
Washington Department of Ecology Hazardous Waste Program  2
EPA ERRS Contractors  8
EPA START Contractors   3
*EPA START Contractor's Health and Safety Officer conducted a routine safety audit on 3/31

News Media  4
Reporters from the local newspaper, the Bellingham Herald, and Seattle NBC affiliate  King5 News  were on
site Friday 3/31 to gather information and conduct interviews for news reports.

5. Definition of Terms

ACM  Asbestos Containing Material

AST  Aboveground Storage Tank

CERCLA   Comprehensive Environmental Response Compensation and Liability Act

DOT  US Department of Transportation

Ecology  Washington Department of Ecology

FirstStep FirstStep method of hazard class categorization of unknown chemicals for purposes of identification,
storage, transportation, and disposal.

OPA  Oil Pollution Act

PPE  Personal Protective Equipment

PPM  Parts Per Million

RCRA  Resource Conservation and Recovery Act  Federal statute governing the transportation, storage, and
disposal of solid waste and hazardous waste.

Rolloff box  A transportable dumpsterlike container capable of holding 20 cubic yards

Tall oil  also called "liquid rosin" or tallol, is a viscous yellowblack odorous liquid obtained as a byproduct of
the Kraft process of wood pulp manufacture when pulping mainly coniferous trees.  It is treated as an oil under
the federal Oil Pollution Act.

XRF  Xray Fluorescence  a field instrument used to detect toxic metals and provide an estimate of
concentrations in soil materials such as soil.

6. Additional sources of information

6.1 Internet location of additional information/report
EPA Emergency Response incident webpage for Treoil:
response.epa.gov/treoil

Washington Department of Ecology Toxic Cleanup Program webpage for Treoil:
https://fortress.wa.gov/ecy/gsp/Sitepage.aspx?csid=950

Bellingham Herald media reports on EPA response at Treoil:
http://www.bellinghamherald.com/news/local/article142102174.html
http://www.bellinghamherald.com/news/local/article142051639.html

King 5 media report on EPA response at Treoil:
http://www.king5.com/news/local/epaoilrefinerycleanup/427405667

6.2 Reporting Schedule
The next PolRep is anticipated by Monday 4/10/17.

7. Situational Reference Materials

Maps and site diagrams forthcoming in future reports.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Treoil Industries Biorefinery  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region X

Subject: POLREP #4
Week 3  Removal Action Progress
Treoil Industries Biorefinery

Ferndale, WA 
Latitude: 48.8789186 Longitude: 122.7107528 

To: Jeffrey Fowlow, EPA Region 10 (POLREP List)
Calvin Terada, EPA Region 10 (POLREP List)
Wally Moon, EPA Region 10 (POLREP List)
Chris Field, EPA Region 10 (POLREP List)
Raman Iyer, Washington Department of Ecology 
Robert Hildebrand, NPFC (POLREP List)
Bill Angel, Whatcom County Health Department
Brian Milchak, U.S. Department of the Interior 
Jesse Stark, NOAA

From: Brooks Stanfield, On Scene Coordinator 

Date: 4/1/2017 

Reporting Period: 3/27  4/1 

1. Introduction

1.1 Background

Site Number: 10PZ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/13/2017 Start Date: 3/13/2017

Demob Date: Completion Date:

CERCLIS ID: WAN 001002088 RCRIS ID:

ERNS No.: State Notification:

FPN#: E17004 Reimbursable Account #: Z0ES

1.1.1 Incident Category
Emergency response.  CERCLA and OPA concerns.

1.1.2 Site Description
Treoil Industries is an approximately 34acre industrial property.  The site is currently reported as not in
operation however historically has been used for tall oil processing, as a biodiesel refinery, metal
fabrications, and other small scale miscellaneous industrial operations.

1.1.2.1 Location
4242 Aldergrove Road  Ferndale (Whatcom County), Washington

The site is approximately 1.8 miles from the shoreline of the Strait of Georgia, a navigable water of the
United States.

1.1.2.2 Description of Threat
EPA received initial reports from a site visit conducted by Washington Department of Ecology and Whatcom
County Health Department, which outlined a deterioration of safety and environmental conditions on the
property including but not limited to: hazardous substances that had released from containers or threatened
to release, improper storage and labeling of chemical containers, oil being stored within failing secondary
containment or no containment at all, and a complete lack of site security. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Most assessment tasks were completed prior to Week 3 and it is expected few new waste issues will be
identified going forward.  See previous PolReps for preliminary assessment results preceding Week 3.  

During Week 3, EPA and its response contractors made the following new discoveries:
On 3/25 response contractors discovered three new open drums of sandy grit material containing up
to 40% lead.  Lead levels were determined using an XRay Fluorescence (XRF) field screening
instrument.
Two open drums of demolition debris.  Material suspected as ACM was sampled and laboratory
results confirmed it as ACM.  The ACM was not initially visible in the drums because it had been
covered by a steel drum lid, a layer of plastic, and a few inches of clean sand/gravel as a cap.  The
drums were not labeled as having ACM and it is not clear why the material was stored this way or
how it got on site. 
One 6,000 gallon AST (Tank #18 in EPA's AST inventory) was found with an open top and was visibly
leaking an oily water substance.  The tank had been used as a receptacle for the disposal of 53
drums of tall oil and sludge materials.  Because of the open top, the tank was partially filled with rain
water, which had mixed with tall oil from leaking drums and was leaking to bare soil from a hole in its
sidewall several feet up from the base of the tank.
Miscellaneous previously hidden containers of hazardous chemicals including one 50 lb. sack tri
sodium phosphate (corrosive).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Refer to PolRep #1.

2.1.2 Response Actions to Date
Refer to PolReps #s 13 for activities prior to 4/3/17

CERCLA Chemicals
Atul Deshmane of Whole Energy completed collection of glycerin crude from tanks 25 and 26 for an
estimated final total of 6,750 gallons of this material that were recycled through his facility.

Approximately 430 drums and containers of CERCLA chemicals found in warehouses were overpacked
and staged earlier in the week.  Overpacked materials were shipped to a licensed RCRA disposal facility on
3/31.

Asbestos Containing Material (ACM)
Following the discovery of two drums of suspected ACM hidden by sand and gravel capping material,
samples were collected and sent for laboratory analysis.  The presence of ACM was confirmed by these
tests and the drums were contained and staged with the rest of the ACM in anticipation of pickup by a
licensed asbestos abatement contractor on 4/5.

Tall Oil in Drums, Totes, and ASTs
EPA disposal contractors made the first shipment of liquid tall oil for recycling on 3/31.  A vac truck
transloaded approximately 3,100 gallons of tall oil out of 275gallon totes. EPA crewmembers had been
using selected totes as interim containers for oil which had been consolidated from numerous leaking
drums, totes, and other containers found inside and outside of buildings.  The completion of this task is
expected to take place on 4/3 along with the first efforts at recovering liquid tall oil out of abandoned ASTs.

Consolidation and solidification of tall oil liquids and sludge in drums and totes continued throughout the
week along with continued shipment of solidified tall oil sludge.  The level of effort needed to complete this
task increased significantly with the recovery of 53 new drums in Tank 18 and the thousands of gallons of
contaminated water, oil, and sludge that had accumulated in that open top tank with the discarded drums. 
Because of the added work of having to clean liquids off of drums before they can be crushed and disposed
of, it is anticipated that this task will be accomplished on 4/5. 

EPA contractors continued sealing openings on abandoned ASTs to avoid further accumulation of oily
rainwater inside and to prevent the risk of discharge from these tanks.

Contaminated Soils and Sediment
Sediment samples that had been collected from the concrete trenches located in the two warehouse
buildings indicated that sediment from inside the smaller northsouth warehouse (designated Warehouse B
for this operation) would need to be disposed of as hazardous waste due to concentrations of lead.  Water
and sediments from the trench were pumped and excavated and packed in drums for disposal.  A pipe was
observed to be leading from the end point of Warehouse B's trench extending west outside the building
creating potential concerns for the spread of contaminants found in the trench sediment. After some
investigation crews could not determine the exact route this pipe takes after leaving the building (or whether
it leaves the building at all).  

Sediments from the two exterior sumps on the north end of Warehouse B as well as sediments from the
trench in Warehouse A will be removed and prepared for disposal in the coming week.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Refer to PolRep #1.

2.1.4 Progress Metrics
ASTs inventoried: 50 (100%)
Containers inventoried 717 (100%)
Buildings cleared of CERCLA chemicals: 3 (100%)
Buildings cleared of tall oil: 2 (66%)
Gallons of liquid phase tall oil recovered from abandoned drums/totes: 3,100 (56%)
Gallons of tall oil recovered from seven targeted ASTs: 0 (0%)
Gallons of oily water recovered from sumps and targeted ASTs: 0 (0%)

Waste
Stream

Medium Quantity
Manifest
#

Recycling Disposal

Glycerin
crude

Liquid
(gal)

6,750        X

Tall oil
Liquid
(gal)

30,000        X

Tall oil sludge Solid (cy) 165      X

ACM Solid (cy)  8      X

Oily water
Liquid
(gal)

10,000      X

CERCLA
Chemicals

Containers 430      X

Contaminated
sediment

 Drums  2      X

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
In the forthcoming week EPA crews anticipate completion of the following key tasks:

Monday (4/3):

Completion of recovery of liquid tall oil from bulk containers using vac truck.  Initiation of recovery of
tall oil from ASTs.
Continued decontamination of Tank 18 and solidification of sludge from abandoned drums
found inside.  Once clean, this tank will be cleaned, cut, and hauled offsite for final cleaning
and recycling.
Clean out of the two exterior sumps north of Warehouse B and photo document any pipes
entering or leaving these features to assist with future investigations.
Remove the remaining six partially submerged drums abandoned in the large secondary
containment.
Cut, crush, and dispose of empty abandoned drums.
Haul away two roll‐off boxes of solidified tall oil sludge.
Receive delivery of rock for re‐grading of access driveways.

Tuesday (4/4):

Continued solidification of tall oil sludge recovered from drums in Tank 18.
Recovery of oily water from sumps and ASTs using vac truck.  This water will be hauled away
for treatment.
Decontaminate floor of the large east‐west warehouse (Warehouse A) and begin
decontamination of equipment.

Wednesday (4/5):

Meet with State and County agency partners for closing site walk and begin planning transition to
nonemergency phase operations. 
Remove sediments from trench drains in Warehouse A and dispose.
Ship ACM off for disposal using licensed asbestos contractor.
Continued recovery of tall oil from targeted ASTs using vac truck.
Haul away two roll‐off boxes of solidified tall oil sludge.
Begin re‐grading access driveways.
Continue decontamination of equipment.

Thursday (4/6):

Haul away two rolloff boxes of solidified tall oil sludge.
Install straw wattle and sorbent boom BMPs in four targeted areas.
Complete re‐grading of access driveways.

Clean Aldergrove Road with street sweeper of any residual dirt or mud that has been
tracked off site from vehicles.

Friday (4/7):

Demobilize site.

2.2.1.2 Next Steps
Establish a transition plan outlining actions completed, information that will be made available to the
property owner, partner agencies, and affected tribes, and potential issues that will need to be investigated
as part of future nonemergency actions.

2.2.2 Issues
Site personal have worked three weeks of six consecutive 12hour days.  Several members of the team
have been impacted with flulike illnesses.  The intensity of work in Week 3 was particularly high.  As a
result work crews were given Saturday afternoon and Sunday off to rest in order to ensure the final week of
work is completed with no accidents, injuries, or other health issues.  A private security officer will be on
site during all hours when site operations are shut down.

Wet winter conditions have made safely accessing several ASTs located in wetland areas challenging and
unsafe with heavy equipment.  EPA and it contractors have established a plan for recovering liquid phase tall
oil from these tanks in the summer months during drier conditions.  EPA crews will install a temporary
containment and create a monitoring plan to prevent a discharge of oil to surface water in the months
leading up to those final tall oil removal operations.

EPA has received phone calls from parties interested in the future of the property for industrial use.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
As of 3/27/17:
CERCLA cost ceiling is $255,300. 
OPA cost ceiling is $900,000

These are subject to change as more of the unknown conditions are assessed to a greater degree.

2.5 Other Command Staff

2.5.1 Safety Officer
Valeriy Bizyayev  START
Eric Lindeman  START

2.5.2 Liaison Officer
TBD 

2.5.3 Information Officer
Suzanne Skadowski  EPA
Bill Dunbar  EPA

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Washington Department of Ecology
Washington Department of Archeology and Historic Preservation
Washington State Attorney General
Whatcom County Health Department
US Department of Interior
National Oceanic and Atmospheric Administration
US Coast Guard  National Pollution Funds Center

3.3. Cooperating tribes
Lummi Nation

4. Personnel On Site

Since PolRep # 3

EPA OSCs   1
EPA Public Information Officer  1
Washington Department of Ecology Hazardous Waste Program  2
EPA ERRS Contractors  8
EPA START Contractors   3
*EPA START Contractor's Health and Safety Officer conducted a routine safety audit on 3/31

News Media  4
Reporters from the local newspaper, the Bellingham Herald, and Seattle NBC affiliate  King5 News  were on
site Friday 3/31 to gather information and conduct interviews for news reports.

5. Definition of Terms

ACM  Asbestos Containing Material

AST  Aboveground Storage Tank

CERCLA   Comprehensive Environmental Response Compensation and Liability Act

DOT  US Department of Transportation

Ecology  Washington Department of Ecology

FirstStep FirstStep method of hazard class categorization of unknown chemicals for purposes of identification,
storage, transportation, and disposal.

OPA  Oil Pollution Act

PPE  Personal Protective Equipment

PPM  Parts Per Million

RCRA  Resource Conservation and Recovery Act  Federal statute governing the transportation, storage, and
disposal of solid waste and hazardous waste.

Rolloff box  A transportable dumpsterlike container capable of holding 20 cubic yards

Tall oil  also called "liquid rosin" or tallol, is a viscous yellowblack odorous liquid obtained as a byproduct of
the Kraft process of wood pulp manufacture when pulping mainly coniferous trees.  It is treated as an oil under
the federal Oil Pollution Act.

XRF  Xray Fluorescence  a field instrument used to detect toxic metals and provide an estimate of
concentrations in soil materials such as soil.

6. Additional sources of information

6.1 Internet location of additional information/report
EPA Emergency Response incident webpage for Treoil:
response.epa.gov/treoil

Washington Department of Ecology Toxic Cleanup Program webpage for Treoil:
https://fortress.wa.gov/ecy/gsp/Sitepage.aspx?csid=950

Bellingham Herald media reports on EPA response at Treoil:
http://www.bellinghamherald.com/news/local/article142102174.html
http://www.bellinghamherald.com/news/local/article142051639.html

King 5 media report on EPA response at Treoil:
http://www.king5.com/news/local/epaoilrefinerycleanup/427405667

6.2 Reporting Schedule
The next PolRep is anticipated by Monday 4/10/17.

7. Situational Reference Materials

Maps and site diagrams forthcoming in future reports.

https://response.epa.gov/treoil
https://fortress.wa.gov/ecy/gsp/Sitepage.aspx?csid=950
http://www.bellinghamherald.com/news/local/article142102174.html
http://www.bellinghamherald.com/news/local/article142051639.html


U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Treoil Industries Biorefinery  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region X

Subject: POLREP #4
Week 3  Removal Action Progress
Treoil Industries Biorefinery

Ferndale, WA 
Latitude: 48.8789186 Longitude: 122.7107528 

To: Jeffrey Fowlow, EPA Region 10 (POLREP List)
Calvin Terada, EPA Region 10 (POLREP List)
Wally Moon, EPA Region 10 (POLREP List)
Chris Field, EPA Region 10 (POLREP List)
Raman Iyer, Washington Department of Ecology 
Robert Hildebrand, NPFC (POLREP List)
Bill Angel, Whatcom County Health Department
Brian Milchak, U.S. Department of the Interior 
Jesse Stark, NOAA

From: Brooks Stanfield, On Scene Coordinator 

Date: 4/1/2017 

Reporting Period: 3/27  4/1 

1. Introduction

1.1 Background

Site Number: 10PZ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/13/2017 Start Date: 3/13/2017

Demob Date: Completion Date:

CERCLIS ID: WAN 001002088 RCRIS ID:

ERNS No.: State Notification:

FPN#: E17004 Reimbursable Account #: Z0ES

1.1.1 Incident Category
Emergency response.  CERCLA and OPA concerns.

1.1.2 Site Description
Treoil Industries is an approximately 34acre industrial property.  The site is currently reported as not in
operation however historically has been used for tall oil processing, as a biodiesel refinery, metal
fabrications, and other small scale miscellaneous industrial operations.

1.1.2.1 Location
4242 Aldergrove Road  Ferndale (Whatcom County), Washington

The site is approximately 1.8 miles from the shoreline of the Strait of Georgia, a navigable water of the
United States.

1.1.2.2 Description of Threat
EPA received initial reports from a site visit conducted by Washington Department of Ecology and Whatcom
County Health Department, which outlined a deterioration of safety and environmental conditions on the
property including but not limited to: hazardous substances that had released from containers or threatened
to release, improper storage and labeling of chemical containers, oil being stored within failing secondary
containment or no containment at all, and a complete lack of site security. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Most assessment tasks were completed prior to Week 3 and it is expected few new waste issues will be
identified going forward.  See previous PolReps for preliminary assessment results preceding Week 3.  

During Week 3, EPA and its response contractors made the following new discoveries:
On 3/25 response contractors discovered three new open drums of sandy grit material containing up
to 40% lead.  Lead levels were determined using an XRay Fluorescence (XRF) field screening
instrument.
Two open drums of demolition debris.  Material suspected as ACM was sampled and laboratory
results confirmed it as ACM.  The ACM was not initially visible in the drums because it had been
covered by a steel drum lid, a layer of plastic, and a few inches of clean sand/gravel as a cap.  The
drums were not labeled as having ACM and it is not clear why the material was stored this way or
how it got on site. 
One 6,000 gallon AST (Tank #18 in EPA's AST inventory) was found with an open top and was visibly
leaking an oily water substance.  The tank had been used as a receptacle for the disposal of 53
drums of tall oil and sludge materials.  Because of the open top, the tank was partially filled with rain
water, which had mixed with tall oil from leaking drums and was leaking to bare soil from a hole in its
sidewall several feet up from the base of the tank.
Miscellaneous previously hidden containers of hazardous chemicals including one 50 lb. sack tri
sodium phosphate (corrosive).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Refer to PolRep #1.

2.1.2 Response Actions to Date
Refer to PolReps #s 13 for activities prior to 4/3/17

CERCLA Chemicals
Atul Deshmane of Whole Energy completed collection of glycerin crude from tanks 25 and 26 for an
estimated final total of 6,750 gallons of this material that were recycled through his facility.

Approximately 430 drums and containers of CERCLA chemicals found in warehouses were overpacked
and staged earlier in the week.  Overpacked materials were shipped to a licensed RCRA disposal facility on
3/31.

Asbestos Containing Material (ACM)
Following the discovery of two drums of suspected ACM hidden by sand and gravel capping material,
samples were collected and sent for laboratory analysis.  The presence of ACM was confirmed by these
tests and the drums were contained and staged with the rest of the ACM in anticipation of pickup by a
licensed asbestos abatement contractor on 4/5.

Tall Oil in Drums, Totes, and ASTs
EPA disposal contractors made the first shipment of liquid tall oil for recycling on 3/31.  A vac truck
transloaded approximately 3,100 gallons of tall oil out of 275gallon totes. EPA crewmembers had been
using selected totes as interim containers for oil which had been consolidated from numerous leaking
drums, totes, and other containers found inside and outside of buildings.  The completion of this task is
expected to take place on 4/3 along with the first efforts at recovering liquid tall oil out of abandoned ASTs.

Consolidation and solidification of tall oil liquids and sludge in drums and totes continued throughout the
week along with continued shipment of solidified tall oil sludge.  The level of effort needed to complete this
task increased significantly with the recovery of 53 new drums in Tank 18 and the thousands of gallons of
contaminated water, oil, and sludge that had accumulated in that open top tank with the discarded drums. 
Because of the added work of having to clean liquids off of drums before they can be crushed and disposed
of, it is anticipated that this task will be accomplished on 4/5. 

EPA contractors continued sealing openings on abandoned ASTs to avoid further accumulation of oily
rainwater inside and to prevent the risk of discharge from these tanks.

Contaminated Soils and Sediment
Sediment samples that had been collected from the concrete trenches located in the two warehouse
buildings indicated that sediment from inside the smaller northsouth warehouse (designated Warehouse B
for this operation) would need to be disposed of as hazardous waste due to concentrations of lead.  Water
and sediments from the trench were pumped and excavated and packed in drums for disposal.  A pipe was
observed to be leading from the end point of Warehouse B's trench extending west outside the building
creating potential concerns for the spread of contaminants found in the trench sediment. After some
investigation crews could not determine the exact route this pipe takes after leaving the building (or whether
it leaves the building at all).  

Sediments from the two exterior sumps on the north end of Warehouse B as well as sediments from the
trench in Warehouse A will be removed and prepared for disposal in the coming week.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Refer to PolRep #1.

2.1.4 Progress Metrics
ASTs inventoried: 50 (100%)
Containers inventoried 717 (100%)
Buildings cleared of CERCLA chemicals: 3 (100%)
Buildings cleared of tall oil: 2 (66%)
Gallons of liquid phase tall oil recovered from abandoned drums/totes: 3,100 (56%)
Gallons of tall oil recovered from seven targeted ASTs: 0 (0%)
Gallons of oily water recovered from sumps and targeted ASTs: 0 (0%)

Waste
Stream

Medium Quantity
Manifest
#

Recycling Disposal

Glycerin
crude

Liquid
(gal)

6,750        X

Tall oil
Liquid
(gal)

30,000        X

Tall oil sludge Solid (cy) 165      X

ACM Solid (cy)  8      X

Oily water
Liquid
(gal)

10,000      X

CERCLA
Chemicals

Containers 430      X

Contaminated
sediment

 Drums  2      X

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
In the forthcoming week EPA crews anticipate completion of the following key tasks:

Monday (4/3):

Completion of recovery of liquid tall oil from bulk containers using vac truck.  Initiation of recovery of
tall oil from ASTs.
Continued decontamination of Tank 18 and solidification of sludge from abandoned drums
found inside.  Once clean, this tank will be cleaned, cut, and hauled offsite for final cleaning
and recycling.
Clean out of the two exterior sumps north of Warehouse B and photo document any pipes
entering or leaving these features to assist with future investigations.
Remove the remaining six partially submerged drums abandoned in the large secondary
containment.
Cut, crush, and dispose of empty abandoned drums.
Haul away two roll‐off boxes of solidified tall oil sludge.
Receive delivery of rock for re‐grading of access driveways.

Tuesday (4/4):

Continued solidification of tall oil sludge recovered from drums in Tank 18.
Recovery of oily water from sumps and ASTs using vac truck.  This water will be hauled away
for treatment.
Decontaminate floor of the large east‐west warehouse (Warehouse A) and begin
decontamination of equipment.

Wednesday (4/5):

Meet with State and County agency partners for closing site walk and begin planning transition to
nonemergency phase operations. 
Remove sediments from trench drains in Warehouse A and dispose.
Ship ACM off for disposal using licensed asbestos contractor.
Continued recovery of tall oil from targeted ASTs using vac truck.
Haul away two roll‐off boxes of solidified tall oil sludge.
Begin re‐grading access driveways.
Continue decontamination of equipment.

Thursday (4/6):

Haul away two rolloff boxes of solidified tall oil sludge.
Install straw wattle and sorbent boom BMPs in four targeted areas.
Complete re‐grading of access driveways.

Clean Aldergrove Road with street sweeper of any residual dirt or mud that has been
tracked off site from vehicles.

Friday (4/7):

Demobilize site.

2.2.1.2 Next Steps
Establish a transition plan outlining actions completed, information that will be made available to the
property owner, partner agencies, and affected tribes, and potential issues that will need to be investigated
as part of future nonemergency actions.

2.2.2 Issues
Site personal have worked three weeks of six consecutive 12hour days.  Several members of the team
have been impacted with flulike illnesses.  The intensity of work in Week 3 was particularly high.  As a
result work crews were given Saturday afternoon and Sunday off to rest in order to ensure the final week of
work is completed with no accidents, injuries, or other health issues.  A private security officer will be on
site during all hours when site operations are shut down.

Wet winter conditions have made safely accessing several ASTs located in wetland areas challenging and
unsafe with heavy equipment.  EPA and it contractors have established a plan for recovering liquid phase tall
oil from these tanks in the summer months during drier conditions.  EPA crews will install a temporary
containment and create a monitoring plan to prevent a discharge of oil to surface water in the months
leading up to those final tall oil removal operations.

EPA has received phone calls from parties interested in the future of the property for industrial use.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
As of 3/27/17:
CERCLA cost ceiling is $255,300. 
OPA cost ceiling is $900,000

These are subject to change as more of the unknown conditions are assessed to a greater degree.

2.5 Other Command Staff

2.5.1 Safety Officer
Valeriy Bizyayev  START
Eric Lindeman  START

2.5.2 Liaison Officer
TBD 

2.5.3 Information Officer
Suzanne Skadowski  EPA
Bill Dunbar  EPA

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Washington Department of Ecology
Washington Department of Archeology and Historic Preservation
Washington State Attorney General
Whatcom County Health Department
US Department of Interior
National Oceanic and Atmospheric Administration
US Coast Guard  National Pollution Funds Center

3.3. Cooperating tribes
Lummi Nation

4. Personnel On Site

Since PolRep # 3

EPA OSCs   1
EPA Public Information Officer  1
Washington Department of Ecology Hazardous Waste Program  2
EPA ERRS Contractors  8
EPA START Contractors   3
*EPA START Contractor's Health and Safety Officer conducted a routine safety audit on 3/31

News Media  4
Reporters from the local newspaper, the Bellingham Herald, and Seattle NBC affiliate  King5 News  were on
site Friday 3/31 to gather information and conduct interviews for news reports.

5. Definition of Terms

ACM  Asbestos Containing Material

AST  Aboveground Storage Tank

CERCLA   Comprehensive Environmental Response Compensation and Liability Act

DOT  US Department of Transportation

Ecology  Washington Department of Ecology

FirstStep FirstStep method of hazard class categorization of unknown chemicals for purposes of identification,
storage, transportation, and disposal.

OPA  Oil Pollution Act

PPE  Personal Protective Equipment

PPM  Parts Per Million

RCRA  Resource Conservation and Recovery Act  Federal statute governing the transportation, storage, and
disposal of solid waste and hazardous waste.

Rolloff box  A transportable dumpsterlike container capable of holding 20 cubic yards

Tall oil  also called "liquid rosin" or tallol, is a viscous yellowblack odorous liquid obtained as a byproduct of
the Kraft process of wood pulp manufacture when pulping mainly coniferous trees.  It is treated as an oil under
the federal Oil Pollution Act.

XRF  Xray Fluorescence  a field instrument used to detect toxic metals and provide an estimate of
concentrations in soil materials such as soil.

6. Additional sources of information

6.1 Internet location of additional information/report
EPA Emergency Response incident webpage for Treoil:
response.epa.gov/treoil

Washington Department of Ecology Toxic Cleanup Program webpage for Treoil:
https://fortress.wa.gov/ecy/gsp/Sitepage.aspx?csid=950

Bellingham Herald media reports on EPA response at Treoil:
http://www.bellinghamherald.com/news/local/article142102174.html
http://www.bellinghamherald.com/news/local/article142051639.html

King 5 media report on EPA response at Treoil:
http://www.king5.com/news/local/epaoilrefinerycleanup/427405667

6.2 Reporting Schedule
The next PolRep is anticipated by Monday 4/10/17.

7. Situational Reference Materials

Maps and site diagrams forthcoming in future reports.

http://www.king5.com/news/local/epa-oil-refinery-clean-up/427405667

